
ID Task Name
14 Tapoco conducts technical studies in accordance with study plans

15 2000 Studies

16 Finalize study plans for 2000

17 Field activities

18 Draft reports

19 Review meetings

20 Finalize reports

21 2001 Studies

22 Study plans for 2001

23 Field activities

24 Draft reports

25 Review meetings

26 Finalize reports

27 Tapoco holds periodic workshops and meetings with stakeholders to review study results
and determine need for additional studies or revisions to study plans

28 Meetings with stakeholders, prepare Draft Application and Preliminary Draft Environmental
Assessment (PDEA)

29 Draft Application and PDEA issued; FERC notice

30 Stakeholders provide preliminary conditions and recommendations within 90 days
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ID Task Name
1 Define APEA relicensing process and schedule, communications protocol, obtain support

for alternative process
2 Tapoco requests and receives FERC approval of APEA relicensing process, including

waivers of traditional licensing requirements

3 Tapoco distributes Initial Information Package (IIP)

4 Tapoco holds project site visit

5 Meetings with stakeholders to draft NEPA scoping Document 1 (SD1)

6 FERC issues notice of SD1 and holds public scoping meeting

7 Stakeholders provide comments on SD1 and study requests within 60 days of meeting

8 Additional site visit

9 Additional scoping meeting in Robbinsville

10 Meetings held with stakeholders to prepare study plans

11 Qualifications review

12 Retain technical contractors

13 Tapoco issues SD2

14 Tapoco conducts technical studies in accordance with study plans

27 Tapoco holds periodic workshops and meetings with stakeholders to review study results
and determine need for additional studies or revisions to study plans

28 Meetings with stakeholders, prepare Draft Application and Preliminary Draft Environmental
Assessment (PDEA)

29 Draft Application and PDEA issued; FERC notice

30 Stakeholders provide preliminary conditions and recommendations within 90 days

31 Tapoco prepares Final Application and Draft Environmental Assessment (DEA) based on
comments

32 Tapoco files requests for state water quality certifications

33 Tapoco files Final application and DEA with FERC
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