
Meeting purpose: A CCN meeting was held on 13 August to provide an opportunity 
for CCN attendees to discuss the site’s decommissioning and rehabilitation and the 
ongoing community engagement processes.

august 2018 Meeting SNAPSHOT

AlCOA ANgleSeA 
CoMMunity Consultation network

Introduction
The meeting was independently facilitated by Jen Lilburn.  54 people 
attended, including representatives from community, local and state 
government, local authorities and Alcoa.  

Tribute was paid to a long serving and highly respected community 
member, Helen Tutt, who passed away recently.   Her contribution 
to the Anglesea community more broadly but also specifically to 
the CCN over many years was acknowledged as was her passion, 
commitment and knowledge.  She will leave a lasting legacy in the 
community.   

Power Station Demolition
Warren Sharp (Anglesea and Point Henry Site Asset Manager) reiterated Alcoa’s disappointment at the failed power station 
demolition attempt on Wednesday 30 May.  

Investigations have been undertaken to determine why the demolition failed and several possible contributing factors have been 
identified including the amount of pre-weakening that was undertaken, the angle of the linear charge cuts, the spring effect of the 
suspended boiler, the size and type of charges as well as the timing between the linear and kicking charges.  The methodology to 
demolish the remaining structure will need to address all of these factors to ensure success.  It is likely that the preferred option 
will include explosives.   A Blast Management Plan will be provided to WorkSafe Victoria prior to the works commencing.

Alcoa is hopeful that the demolition will be late September or October, depending on finalisation and approval of the methodology.  

To keep the community informed, Alcoa issues weekly ‘Community Updates’ through the media, emails and Alcoa website.  

Asbestos monitoring continues following the demolition attempt on 30 May and all results have been below the regulated 
acceptable limit of 0.1 fibres per millilitre (f/ml).  Alcoa has adopted a more conservative trigger level of 0.01f/ml (10 times less 
than the standard) for all its asbestos monitoring.  The monitoring pumps run 24 hours per day at 5 locations.  Since the June CCN 
meeting, 1 fibre of asbestos has been found on 5 occasions (each fibre was in a sampling volume of approximately 1,700 litres of 
air for the individual monitor).  These reports are well below both Alcoa’s trigger levels and the regulated acceptable limits and are 
no cause for concern.
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Helen Tutt and The Honourable Lily D’Ambrosio MP, Minister for 
Energy, Environment, Climate Change and Suburban Development at 
the handback of the Anglesea Heath to the Great Otway National Park 
announcement February 2017



Alcoa is continuing to work with 
the principal contractor to plan for 
the demolition of the remaining 
power station structure.  Following 
feedback received at the June CCN 
meeting, Alcoa has adopted a more 
conservative approach with respect 
to wind direction for the next 
demolition, as there will be some 
dust arising from the demolition.  
As shown in Figure 2 , asbestos 
monitoring will be in place at the 
locations of the yellow dots and a 
400 metre exclusion zone will be 
patrolled by personnel.  

Figure 3  shows the proposed 
wind direction for the demolition 
activity.  Winds blowing within 
the orange arc, which is directed 
away from the town, will signal 
appropriate wind conditions for the 
demolition to proceed.  This 180o 
no-go zone is more conservative 
than the previous 90o no-go zone.  
Letters and emails will be sent 
approximately one week prior to 
the demolition with an explaination 
that on the day the activity will be 
subject to the required favourable 
weather window.

Prior to the next demolition, 
Alcoa will write to all Anglesea 
residents and businesses and also 
run community drop-in sessions 
to give people an opportunity to 
discuss any aspects of interest with 
Alcoa and the principal contractor.  
Information will continue to be 
provided through the media and 
Alcoa’s email database.  

 Wind direction to be more conservative eg east-
south-easterly to west-south-westerly, away from 
town.
 Asbestos monitoring will be in place (yellow dots)
 A 400 metre exclusion zone (red circle) will be in 

place patrolled by sentries.
 Communication will include a community drop-in 

session, advertorials, website/email updates, letter to 
residents and businesses.
 Post planning, the time of the actual activity will be 

subject to weather and final safety checks.
 Alcoa will provide notice of anticipated time window.
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environmental Health and Safety
Warren reported that there had been no injuries and two security incidents since the last meeting.  There were no 
environmental non-compliances. 

Mine Sump Water
The water level as at 13 August was sitting at 6.6% of the proposed eventual total volume and a pH reading taken on that day 
returned a result of pH 4.2.  Alcoa hasn’t commenced any water quality correction measures and, whilst the most recent pH 
reading is very positive, it does not necessarily suggest that future pH readings will remain at this level.      

Decommissioning and rehabilitation 

Power Station Activity update
Dean Schmidt (Project Engineer) advised that the 40 metre high water tower was successfully demolished in May.  The legs of 
the structure were weakened and it was pulled over, after which machines broke up the 60 tonne of steel for removal offsite.

Mine rehabilitation and Closure Plan update
Chris Rolland (Mine Rehabilitation Supervisor) advised that, since the submission of the draft Rehabilitation and Closure 
Plan in September 2017, discussions with Department of Environment, Land, Water and Planning (DELWP) have been ongoing 
regarding the sourcing of water and filling of the water body.  No resolution has been reached on this issue to date.  



Next meetiNg:  Monday 8 October 2018, 6pm at the Senior Citizens Club, McMillan St, Anglesea
ALL WeLCOme

The purpose of this document is to give community and other stakeholders a summary of what took place at 
the CCN meeting on Monday 13 August. For a full account of discussions at the meeting,  

email angleseaps@alcoa.com.au requesting a copy of the minutes. 

The CCN, established in 2001, provides advice and feedback on issues relevant to Alcoa and assists it to be 
responsive to the needs and concerns of the community.  For further information about Alcoa and any of the 

topics in this snapshot, visit www.alcoa.com.au/anglesea

Alcoa is required to relocate a section 
of Coalmine Road due to reprofiling 
works along the south wall. Alcoa 
completed a feature survey of 
Coalmine Road and appointed a 
design engineer to prepare plans for 
the relocation as shown on Figure 4. 
Impacts to the Grevillea infecunda 
populations will be avoided. A 
Barwon Water pipeline and a 
powerline that run to a bore further 
west will need to be relocated.  A link 
track between Coalmine Road and 
Messmate Track will be created.  The 
works should be completed by end 
2018, and the future use of the road 
will be determined by DELWP and 
Surf Coast Shire (SCS).

 Alcoa will be relocating a 
section of Coalmine Road that 
will be removed as part of the 
south wall reprofiling 
earthworks.
 The design of the road will be 

developed in conjunction with 
DELWP, Surf Coast Shire and 
Parks Vic.
 The relocation of the road is 

expected to be completed in 
2018.
 The future use of this road will 

not be determined by Alcoa.

South wall rehabilitation - Coal Mine Rd relocation

New section of Coalmine Road Section of Coalmine Road to be removed

Anglesea Bike Park 
Warren advised that Alcoa has extended the existing lease until 31 December 2018 and has also identified two sites on Alcoa 
freehold land that may match or exceed the mountain biking experience offered at the current site.  SCS has subsequently re-
engaged World Trail to investigage these sites and add them as an addendum to the original Anglesea Bike Park Options Study.  
SCS advised that its offer to purchase to Alcoa is still pending and SCS wants to review the two additional sites that are to be 
investigated.  A representative from the Anglesea Bike Park Committee advised that, whilst it has agreed to investigate the two 
alternative sites as fall-back options, it remains of the view that the bike park should stay in its current location.  

Transmission line removal 
Warren advised that Alcoa is in the process of awarding a contract for the removal of the 40 kilometre section of transmission 
line infrastructure running between Point Henry and Anglesea, a process that is expected to take approximately two years.  The 
infrastructure runs across approximately 150 properties and Alcoa has an obligation to ‘make good’ and remove any assets from 
those properties.  In the absence of any substantial proposals by a third party to take on the responsbility for the infrastructure 
and re-purpose it for an alternative energy use, Alcoa has an obligation to remove it now that it is obsolete to Alcoa’s needs.  Alcoa 
will provide a detailed update on the removal process to the October CCN meeting. 

Disclosure of Information
A concern was raised regarding disclosure of information including that Alcoa is filtering the material being provided to the CCN 
meeting by selectively providing some but withholding other relevant information.

In response, Warren confirmed that in preparing the material to be presented to the CCN meeting he and Alcoa attempts to 
anticipate what the group’s needs and questions may be.  Warren also encourages questions to be asked during the meeting 
should there be issues or concerns that haven’t been addressed.  Warren stated that he is not deliberately withholding any 
relevant information from the community. As advised at previous CCN meetings, Alcoa has no plans to release consultants’ 
technical reports at this time. Warren stated that he is not asking the community to trust Alcoa, rather to have confidence in the 
highly regulated process that is being undertaken by Alcoa under the scrutiny of the regulators.   

WorkSafe Victoria update
Michael Coffey (Head of Hazardous Industries and Industry Practice) advised that it is WorkSafe Victoria’s responsibility to assess 
if Alcoa is meeting its health and safety legal requirements. WorkSafe has construction, hygiene, asbestos and explosives experts 
who are undertaking comprehensive and extensive assessments of the material that Alcoa has been providing.  Michael advised 
that WorkSafe was comfortable with the activities at the Alcoa site to date.


